TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers
FROM/PHONE: Cheryl Dolin, R.A., Project Manager, Capital Projects, 797-1191
SUBJECT: Resolution

Project Name and Location: “Improvements to Driftwood Estates Park”
3300 NW 77 Avenue

TITLE OF AGENDA ITEM:

A resolution of the Town of Davie, Florida, authorizing the Mayor to Execute a change
order with The Haskell Company for the construction of dugout roofs and an extension of
the recreational path at Driftwood Estates Park.

REPORT IN BRIEF:

Change Order No. 1 is being requested to add cantilevered dugout roof structures for the
new baseball field to the Scope of Work of the project. This is to shelter the teams from the
sun and rain. Cost $11,918.37.

Additional asphalt paving is also being requested to tie the recreational path to the new
picnic shelters. Cost $579.15.

Total Cost $12,497.52 and 41 days time extension.

PREVIOUS ACTIONS:
None

CONCURRENCES:
N/A

FISCAL IMPACT:
Has request been budgeted? yes

If yes, expected cost: $ 12,497.52
Account Name: Parks and Recreation Bond 030-0898-572.65-81
If no, amount needed: N/A
What account will funds be appropriated from: N/A
Additional Comments:

RECOMMENDATION(S): Approval of Resolution
Attachment(s):

Resolution

Exhibit “A” - Change Order No. 1



RESOLUTION NO.

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING
THE MAYOR TO EXECUTE A CHANGE ORDER WITH THE HASKELL
COMPANY FOR THE CONSTRUCTION OF DUGOUT ROOFS AND AN
EXTENSION OF THE RECREATIONAL PATH AT DRIFTWOOD ESTATES
PARK.

WHEREAS, the Town Council previously awarded the bid to The Haskell Company
for construction of the “Improvements to Driftwood Estates Park™ by Resolution R-2000-
164; and

WHEREAS, the Town has expanded the Scope of the Work to include the
construction of new dugout roofs and the extension of the new asphalt recreational paths

to attach to the new picnic shelters

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
DAVIE, FLORIDA.

SECTION 1. The Town Council of the Town of Davie hereby authorizes the
appropriate Town officials to execute a Change Order #1 with The Haskell Company, in

the amount of $12,497.52, a copy of which is attached hereto as Exhibit “A”.

SECTION 2. This ordinance shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED ON THIS DAY OF , 2001
MAYOR/COUNCIL MEMBER

ATTEST:

TOWN CLERK

APPROVED THIS DAY OF , 2001




CHANGE

ORDER Distribution to:
AlA DOCLUMENT G701 CWHER -

T

FIELD e

OTHER Bid Sgeo Coppimitben
PROJECT: CHANGE ORDEE MUMBER: C.0, W
(mamz, address)
Improvements to Driftwoed Estates Park INITIATION DATE: Dec. 18, 2000
330 W FTth Avenwe, Davie, FL
Bid Mo, B-00-57
TO {Contractor): ARCHITECT'S FRONECT WO: PRI-&581
The Haskell Company COMTRACT FOR: Improvements to Driftweod Estates Park
Haskell Building CONTRACT DATE: July 5, 2000

Jacksonville, Florida 32231-4100

Yo are directed to miake the following changes in this Contract:

Add materials and laber to install dugout roofs, Add 511,914.37.
Add additional asphalt paths to connect two of the picnic shelters to the asphalr recreational path, Add $579.15.

In order to take advantage of the Town of Davie’s sales tax exemption, the Town has direct purchased the materials for
the three picnic shelters for this project . A Purchage Orrder for §24,135,00 has been written to Contract Connection, Inc.
Delivery date was anlicipaled on December 1, 2000, Additional contract time was needed to accommodate the delivery
schedule of Owner- supplied materials. Add 41 days.

P walid umvil 51 Iy both the Oremer and Architect
Sigriature of e Contractor indscates his agreement herewith, including any adjustment in the Cootract Sum or Contract Time.

The original (Contract Sum) [(Guarantecd Maxieum Cost) was. . osessermsieni: 194%.951.11
Met change by previously authorized Change Crders... B R i

The (Conlract Sum)  (Guaranteed Maximuom Cost) prior m Ihls Clunge Drder L1 - R 159,651.11
The (Conteact Sum)  (Guaranteed Maximum Cost) will be (increased) {decreased)

{unchanged) by this Change (rder........... ECTE) - 12,457 52
The new (Contract Sum) {Guaranteed Maximum Cﬂ:l} Jm:ll.bdmg this C‘hangrﬂrd:tr will b, § 12.448.63
The Contract Time will be {increased) {decreased) {unchanged) by.... Il Diays
The Date of Substantial Cormpletion as of the date of this Change Crder therefose is.... De:ernl;r:r 18, 2000

Authoriped:

ARCHITECT CONTEACTOR OWMER
Address Address Adddress
By B By
DATE DATE, DATE
AlA DOCUMENT G701 = CHAMGEOSDER = AFRIL ISPAEDOTION + AIAE  » @ L%

THE AMERECAN IMSTITUTE OF ARCHITECTS, 1730 NEW YORE AVE, MW, WASHINCTON, [l 3004 G0l — 1978



